/*/FORM DFW-CIA 2/05 : STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  November

Date: November 24, 2015

CONTRACTOR: HSI MECHANICAL, INC.

ADDRESS: 227 PUUHALE RD. Contract No. 63545 [ 1
City, State ZIP:  HONOLULU, Hi 96819 DAGS Job No. 15-21-7529
PROJECT TITLE: Hoapili Hale AC & Energy Management System
CONTRACT EFOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,210,000.00 DUE MONTHLY: { ] PROJECT SCHEDULE
[ ] DAILY REPORTS { ] PAYROLL AFFIDAVY
MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER
[ ] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
[ 1AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS L1
Total $ 17,012.00
Adjusted Contract Amount $ 4,227,012.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.31% $ 4,180,956 100.00% $ 17,713.00 % 4,198,669
Retained REDUCED[ ] $  295440.00 $ 88500 $  296,325.00
Amount Subject to Payment $ 3,885,516 $  16,828.00 3 3,902,344
Payments to Date $ 3,885,516.00 $ 3,885,516.00
Payments Now Due $ 0 $  16,828.00 $ 16,828
Payment No. FINALJ[ ] 8
Remarks: For projects already Accepted and/or
Completed, delete it Of Contract Time and FOR OFFICE USE ONLY
add..
[ 1Project Acceptance Date
[ ]Project Completion Date
1 Computed and Checked by 2. 1 certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii. [X]
As preferred contractor, | have submitted all apprenticeship approval forms.
Alan Huw dleawi s
3. Recommended. Project Inspector or Engineer Date:

HSI MECHANICAL, INC.

Mf'{/’.———\ /2 / f / T Name of Contractor

4. Recommended: » 7 Area Engineer/Archiject Date:
////b/// R
i

5 Approved: Branch Chief or District Engineer Date: By signature / Title: Fred Moore.Brasident Date
The Public Works Administrator certifies that change orders have been issued and the work performed.

o fio 0TS DEC 0 4 207
(/ ¥ /Slate Public Warks Administrator Date:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November

CONTRACTOR: HSI MECHANICAL,, INC. Contract No.: 63545
PROJECT TITLE: Hoapili Hale AC & Energy Management System DAGS Job No.: 15-21-7529
a]
o CONTRACT]
e} LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
b" PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
HSI MECHANICAL, INC. General Contractor BC-24578 $2,482,115| $2,453,071| 98.83% 5% $122,653|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
Wasa Electrical Services, Inc]Electrical C-10008 $1,003,837 $1,003,837| 100.00%| 10% $100,383
Johnson Controls, Inc. Control System $378,000 $378,000} 100.00% 10% $37,800
Pacific Test & Balance Test & Balance $178,601 $178,601| 100.00%| 10% $17,860
Acutron Insulation C-29675 $164,306 $164,306] 100.00%] 10% $16,430
ChemSystems Chemical Treatment $3,141 $3,141| 100.00% 10% $314
Total Retained from Subs $1,727,885 $172,787|B
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |$295,440|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Soar

Initial - Project Inspector or Engineer

HSI MECHANICAL, INC,
Name of Contractor <,

S

By Signature Fred Moore, President Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 63545
PROJECT TITLE: Hoapili Hale AC & Energy Management System DAGS Job No.: 15-21-7529
) CHANGE
@ ORDER
(@] LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
HSI MECHANICAL, INC. General Contractor BC-241578 $17,713] #DIV/ot 5% $885|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %! RETAINED
#DIV/O! | 10% $0
#DIVIOL | 10% $0
#DIVIOL | 10% $0
#DIVIOL | 10% $0
#DIV/O! | 10% $0
#DIVIO! | 10% $0
#DIVIOL | 10% $0
#DIVIOL | 10% $0
#DIV/O!L | 10% $0
#DIV/OL | 10% $0
#DIV/OL | 10% $0
#DIV/O!l | 10% $0
#DIV/OL | 10% 30
#DIV/IOL | 10% $0
#DIV/IO | 10% $0
#DIV/IO! | 10% $0
#DIVIOL | 10% $0
#Iviol | 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $885]

| certify that the above retentions are correct for this request.

Checked/Verified by:

HSI MECHANICAL, INC
Name of Contractor WA
"\ H’lﬂ Initial - Project inspector or Engineer
N N
By Signature Fred Moore, President Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: HOAPILI HALE - AIR CONDITIONING AND ENERGY MANAGEMENT
SYSTEM UPGRADES

BILLING MONTH: November-15 DAGS JOB NO.: 1 5-21-7529 CONTRACT NO.: 63545
CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix; 1,2, 3

Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals: ‘
Change Order Payment Suffix: 4
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B12-816M $17,713.00 $885.00 $16,828.00
Totals: $17,713.00 $885.00 $16,828.00 |
Grand Total: | $17,713.00 | $885.00 $16,828.00

Verified B DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1

Voucher No. 2104 NID

| DEC -9 20
Verified By N A . . )




